Product Development Report

Table of Contents

Tijaarat Raabehah Website

Vepaar Hawaij

Business Counseling

TAP Module

DBohra Directory

Saifee Burhani Expo App

UI ERP

TR Followup

Whatsapp Bot

One Login

One Profile

Compliance

The Saifee Foundation

Partnership

One Database

TWT

Power BI Reporting

AFSM

TR Website



Click the image above to preview.

Purpose

Our vision at Al-Tijaarat al-Raabehah is to empower entrepreneurs and businesses worldwide to achieve sustainable and profitable growth while upholding the highest moral and ethical standards. We believe that by combining the principles of Shariyat Mohammediyah with modern business practices, we can create a positive impact in our community and the world.

Whats Going on

Website Product Management BAU

TR Website

Next Steps and Action Items

01 BAU

Vendor

WayToWeb

Budget Amount

₹ 1,62,250

Amount Paid

None

Amount Pending

₹ 1,02,700

Vepaar Hawaij - Raza & Dua



Click the image above to preview.

Purpose

- Digitalize the raza dua experience of the mumeneen related to their business.
- Customize araiz as per their convenience.
- Lesser TAT for the raza and duas.

Whats Going on

Currently the module is developed and deployed in the UAT,

Vepaar Hawaij - Raza & Dua

Next Steps and Action Items

01 Bug fixing

02 Production Live

Vendor

WayToWeb

Budget Amount (Maintainance)

₹ 5,00,000

Amount Paid

₹ 3,75,000

Amount Pending

₹ 1,25,000

Business Counseling



Click the image above to preview.

Purpose

Business Counseling Module aims to streamline the entire case workflow in the Idarah including - SHND, Muwasat, Counseling and Bassateen.

Whats Going on

UAT live.
Final phase of bug fixing is in progress.

Business Counseling

Next Steps and Action Items

01 Bugs Fixing

02 Development: Invoice and sent to the user upon the purchase of the service.

Vendor

WayToWeb

Budget Amount

₹ 7,08,000

Amount Paid

₹ 6,36,500

Amount Pending

₹ 71,500

TAP - Phase 1



Click the image above to preview.

Purpose

- Digitalize the existing TAP working.
- Better management of the TAP trainings.
- Integration of Committee member, staff and users roles under one roof.

Whats Going on

Phase 1 is currently in the testing phase.

TAP - Phase 1

Next Steps and Action Items

01 Testing and Bug fixing

02 UAT Live

Vendor

WayToWeb

Budget Amount

₹ 5,65,000

Amount Paid

None

Amount Pending

₹ 5,65,000

DBohra - Directory



Click the image above to preview.

Purpose

DBohra aims at connecting Businessmen from all over the world to global opportunities irrespective of whatever line of business they are into. Each & every mumin who intends to make the most out of his career is entertained on the platform of DBohra

Whats Going on

Product Management BAU

DBohra - Directory

Next Steps and Action Items

01 BAU

Vendor

WayToWeb

Budget Amount

BAU

Amount Paid

None

Amount Pending

None

SBE Application



Click the image above to preview.

Purpose

Developed an enhanced SBE app (iOS and Android) and an admin console to manage it, aiming to meet the needs of the upcoming Saifee Burhani Expo and future Idarah events.

Whats Going on

Completed

UI ERP - Finance Billing



Click the image above to preview.

Purpose

- Digitize and automate Expense and Budget management Module
- Enhance user experience across departments and stakeholders.
- Real-time expense tracking.

Whats Going on

Annual budget design (UI\UX) is completed. Expense submission design is in progress. Development is currently on hold.

UI ERP - Finance Billing

Next Steps and Action Items

01 The design will be shared with the vendor to initiate frontend development.

02 Finalizing the design for the next item: Expense Management.

Vendor

WayToWeb

Budget Amount

₹11,09,200

Development not started

Amount Paid

None

Amount Pending

None

UI ERP - PM Module

Purpose

Project management module to help plan, organize, and execute projects effectively, ultimately increasing the chances of successful completion.

Whats Going on

Since the PM module is an integral part of the UI ERP system, we initiated the process by developing the Finance module first. Following this, the PM module will be developed in parallel, with its design phase set to commence.

UI ERP - PM Module

Next Steps and Action Items

01 The design will be shared with the vendor to initiate frontend development.

02 Finalizing the design for the next item: Expense Management.

Vendor

WayToWeb

Budget Amount

₹4,36,600

Development not started

Amount Paid

None

Amount Pending

None

UI ERP - HRMSystem

Purpose

This system will centralize the database of all UI committee members, both current and past, to enable seamless communication and engagement. It includes back-end support and a self-service front-end application.

Whats Going on

The approval process (Manzuri) is currently underway.
We are awaiting the PMO to schedule a meeting with relevant stakeholders for a demo of the TR follow-up.

UI ERP - HRMSystem

Next Steps and Action Items

01 Since the TR follow-up has already been created for this purpose, the Project Manager will organize a demonstration. This demo will provide a deeper understanding of the module and help identify gaps between the existing functionalities and the required features.

Vendor

WayToWeb

Budget Amount

₹ 6,89,120 Phase 1

Development not started

Amount Paid

None

Amount Pending

None

TR - Follow-up Module



Click the image above to preview.

Purpose

- The module will act as a central module for operations team.
- All the other module in the idarah will be linked from here.
- Overall strategic planning of the mauze will be done in this module.

Whats Going on

Requirement gathering for Phase 2 is currently in progress.

TR - Follow-up Module

Next Steps and Action Items

01 Requirement Gathering for Phase 2

02 Reviewing the existing TR follow-up, analyzing its requirements, and integrating them into the UI ERP HRMS system in Phase 2

Vendor

WayToWeb

Budget Amount

₹ 2,31,280 + 18% GST

Amount Paid

None

Amount Pending

₹ 3,06,150

WhatsApp Bot QH & TR



Purpose

- Easy communication access.
- More visibility and reach out to global audience.
- Marketing.
- Access to Module information in one go.

Whats Going on

QH and TR Bot Completed for Indian Jamiats. Planning to launch for Foreign Jamiats as well.

WhatsApp Bot QH & TR

Next Steps and Action Items

01 Planning to launch for Foreign Jamiats as well.

Note:
Annually maintenance charges
QH: ₹ 96,000
TR: ₹ 48,000
Total : ₹ 1,44,000

Vendor

Smart Solution

Budget Amount (Maintainance)

₹ 1,44,000

Amount Paid

₹ 1,44,000

Amount Pending

None

One Login



Click the image above to preview.

Purpose

The One Login Module simplifies access to all Idarah services with seamless Single Sign-On (SSO), ensuring data consistency, user convenience, and secure authentication. It integrates various login methods, synchronizes profiles, and centralizes user management.

Whats Going on

UI/UX design has been completed. IT and Product teams will review it together and finalize the outcome.

One Login

Next Steps and Action Items

01 UI/UX finalization

02 Manzuri Submitted for approval

03 Once above both are done development will get started

Vendor

WayToWeb

Budget Amount

₹ 4,00,000

Amount Paid

None Development not Started

Amount Pending

None

One Profile

Purpose

- A global profile of the mumin across UI.
- Which in turn can be used as his visiting profile.
- Comprehensive view of the UI services involved in.

Whats Going on

Ideation with initial data requirements completed.

One Profile

Next Steps and Action Items

01 Finalization of the Requirement

02 Vendor Finalization and RFQ

Vendor

Yet to Finalize

Budget Amount

None

Amount Paid

None

Amount Pending

None

Compliance



Click the image above to preview.

Purpose

- Track Mauze's performance.
- Ensure compliance with HQHB policies.
- Serve as credentials for evaluating Mauze's performance.

Whats Going on

The UAT Live credentials have been shared with the Grading Compliance team for testing.
The system is currently in the testing and bug-fixing phase. However, due to on going budget constraints, the vendor has halted all development and bug-fixing activities.

Compliance

Next Steps and Action Items

01 Discuss and fix all the bugs and roadblocks

02 Go Live

03 Monetring and requirement gathering for the change logs

Vendor

WayToWeb

Budget Amount

₹ 12,98,000

Amount Paid

₹ 1,00,000

Amount Pending

₹ 11,98,000

The Saifee Foundation



Click the image above to preview.

Purpose

To counsel, guide, and encourage mumineen to become business-oriented thereby attain khushi of Aqa Moula (TUS). Also to encourage and provide management, technical and financial support to start-ups as well as existing businesses.

Whats Going on

Website Product Management BAU

The Saifee Foundation

Next Steps and Action Items

01 BAU

Vendor

WayToWeb

Budget Amount

₹ 46,000

Amount Paid

None

Amount Pending

₹ 46,000

Partnership



Click the image above to preview.

Purpose

- Digitalize the deed filling experience of the mumin.
- Apart from Ummal, mumin can also directly fill the deeds.
- Lesser TAT for deed completion.

Whats Going on

Module is live and currently working on requirement gathering of phase 2.

Partnership

Next Steps and Action Items

01 Requirement gathering for Phase 2 is in progress.

Vendor

WayToWeb

Budget Amount

₹ 5,31,000

Amount Paid

₹ 4,61,450

Amount Pending

₹ 69,550

One Database

Purpose

- Uniform data across platforms.
- Real Time Data Availability.
- One data Source for reporting and visibility.

Whats Going on

Ideation with initial data requirements completed.

One Database

Next Steps and Action Items

01 Data points indentification

02 Vendor Finalization and RFQ

Vendor

Yet to Finalize

Budget Amount

None

Amount Paid

None

Amount Pending

None

TWT



TWT Project

Sherullah 1446

Mauze: KAWANT

40489336

Resources to help you | Your calendar

ACTIVITY | DELIVERABLES 90% | TASKS | COMMITTEE | ASSESSMENT

You need to click on the Delivery Link against each deliverable which will take you to the service/website of the Idaarah where you will have to actually deliver.

You can record the ITS numbers of the mumineen for whom you have completed the delivery, so that you are able to see your achieved numbers. Although the actuals will be considered from the data recorded on the service/website

Name	Leads Submitted	Leads Not Qualified	Target Vs Achieved Leads (Qualified)	% Completed	Delivery Link
Ashara Ohbat	N/A	N/A	30/51	100%	
Umoor Iqtesadiyah Relationship Officer	N/A	N/A	2/2	100%	
Mohammedi Scheme Collector	N/A	N/A	1/2	100%	
Husain Scheme New Accounts	N/A	N/A	3/1	33%	
DBohra Business Registration	N/A	N/A	3/2	67%	
DBohra Business Verification	N/A	N/A	3/3	100%	

Click the image above to preview.

Purpose

The module is created to track the progress of the task assigned during sherullah.

Whats Going on

TWT 1446H is completed, migration started for Follow Up TR and start with TWT 1447H

TWT

Next Steps and Action Items

01 Integration with Folloup TR

Vendor

WayToWeb

Budget Amount

₹ 9,00,000

Amount Paid

₹ 3,40,000

Amount Pending

₹ 5,60,000

Power BI Reporting



Jamiats	Verified Count	Registered Count	Business Verified %
	2102	3139	66.96
Ahmedabad	758	965	78.55
Barwani	379	473	80.13
Bhavnagar	334	428	78.04
Bhopal	1036	1143	90.64
Burhanpur	838	979	85.60
Calcutta	28	370	7.57
Dohad	1311	1573	83.34
East Africa	206	349	59.03
Far East	87	240	36.25
Indian Ocean	32	55	58.18
Indore	1050	1287	81.59
Jamnagar	681	818	83.25
Khaleej	173	994	17.40
Total	**20856**	**31670**	**65.85**

Purpose

Data visualization and reporting of the online and offline data available in the idarah.

Whats Going on

BAU, currently working on the Comprehensive survey dashboard and one dashboard

Power BI Reporting

Next Steps and Action Items

01 New Comprehensive Survey Dashboard

Note: The budget for the new Comprehensive Survey is yet to be received.

Vendor

Mohammed bhai Kothambawala

Budget Amount

₹ 1,71,900

Amount Paid

None

Amount Pending

₹ 1,71,900

AFSM



Click the image above to preview.

Purpose

To educate Mumineen on conducting Halal business, Al-Dāʿī al-Ajal Syedna al-Qadi al-Noman RA, in his book Daim ul Islam, highlights in the chapter on Business (Bab al-Buyu) that one must always seek knowledge and strive for perfection in Fiqh before engaging in any business activity, as emphasized by Amir al-Mumineen AS.

Whats Going on

Base Development done in Wordpress

AFSM

Next Steps and Action Items

01 Working on Excel for now

Vendor
WayToWeb

Budget Amount
None

Amount Paid
None

Amount Pending
₹ 3,96,800

Thank you!